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Weather

Precipitation Condition

Diary: Dispute

Work description.

Thursday, December 12, 2013

Dutra: Continue with False Work Erection
CCC: Painting at the South Tower Shaft

8:00AM weekly safety meeting

A 10:20 meeting with Andre (ABF engineer), M. Awal, & Stuart Ross at El. 53.0 of the South Tower shaft;
We first discussed the lack of merit of the statements made in regards to the readiness of the paint work
for CT’s inspection.  Pursuant to this conversation Andre realized that someone on the CCC side had 
jumped the gun when reporting the status of work.
Next, he told us that CT should not allow CCC to get too far ahead of themselves with grinding and at most
he would like to see CCC’s grinding crew be ONLY 3 levels ahead of the painters.  He does not like the 
grinding operation to return to the starting point once it moves on. I responded that CT is not at liberty to
choose for CCC how to proceed with their work and if he wants to see the procedure changed to his liking
he needs to talk to J. Brockman directly. Moreover, I stated that the lack of QC is the main reason
repeatedly coming back to a location and do re-work. CT, I added, is unfairly tasked with both QC & QA
duties and having a QC to look after the work would definitely speed up the process.
This conversation was followed by a climb to elevations 65 & 68.0m where Ernie & Hector were engaged
in painting activities. We then moved down to Splice #1, where I showed him all the rusty spots
behind/underside of plates. Today marks the 3rd day of activity at this location and the work is not even
half way complete.

I asked Andre to impress upon CCC to give us notice well ahead of their impending move to a new
location of work, so as to give us ample chance to mark up the deficient locations well ahead of their
mobilization to a new location. Stuart pointed out once more that CT is burdened with conducting the QC
tasks as well as the QA. Tagging of locations for paint repair, he continued, should be a function of the QC
and not QA.  Francisco is CCC’s QC on paper (or whomever they choose), he added, but he is all over the 
place and is not solely assigned to the task of QC on the Tower. Andre did not address this concern. This
is deep-seated issue that has not been resolved entirely and now that the work is not as pressing as it was
prior to the opening of the Bridge, CCC has released the permanent QC folks and there are no
replacement QCs in sight.

At the end of the day, CCC completed all work in the South shaft between elevations 56.0m to 71.0m with
the exception of El. 65.0m.

Page 1 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 486 Date: 12-Dec-2013 Thursday

For more information on the paint work, please refer to Ross Stuart’s report.
Dutra continued with the erection of false work beams today and they accomplished more today than they
had over the last few days. The 2 intersecting pieces at the NE corner were erected in addition to the built-
up support section at the SE corner of the footing. The erection of the SE piece began at about 14:00 and
ended at about 15:20. They even fit-tested 1 of the 2 diagonal sections at the SE corner in the water and
once the mark was made by the diver on the beam it was hoisted back onto the deck. The crew then cut
the section to size and called it a day.

For Dutra’s work performed before 12:00, please refer to Sami Daouk’s report.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

dave LumsdenSupervisor 8.00 2.00 0.00 10.00

JNM jason baraganPiledriver 8.00 2.00 0.00 10.00

JNM LUKE HUDSONPiledriver 8.00 2.00 0.00 10.00

JNM WALTER QUINTEROPiledriver 8.00 2.00 0.00 10.00

JNM JEFF SAINZPiledriver 8.00 2.00 0.00 10.00

JNM GILBERT MAYAPiledriver 8.00 2.00 0.00 10.00

JNM JON - PAUL CHENEYPiledriver 8.00 2.00 0.00 10.00

APP ROBERT UTLEYPiledriver 8.00 2.00 0.00 10.00

APP JAMES SAVAGEPiledriver 8.00 2.00 0.00 10.00

OTH STEVE FRIYEROperator 8.00 2.00 0.00 10.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

CERTIFIED COATINGS COMPANY

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

steven banningUnderwater Diver 8.00 2.00 0.00 10.00

michael dantUnderwater Diver 8.00 2.00 0.00 10.00

DERDK CHASEMarine Coordinator 8.00 2.00 0.00 10.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM Hector panaPainter 8.00 0.00 0.00 8.00

JNM ERNESTO SOLONPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO SERRANOPainter 8.00 0.00 0.00 8.00

JNM LUIS PANIAGUAPainter 8.00 0.00 0.00 8.00
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Attachment
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